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SUBJECT: Weekly Status Meeting 

1) Public Forum 

Eileen Jemison indicated that a newsletter which should have announced the Public Meeting has 
not been returned from the printer/publisher and will not be available for announcing the January 
25, 1995 workshop. The workshop has been announced in the newspapers. 
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Set-up for the meeting may begin at 3:30 pm. Eileen Jemison indicated that she will try to get 
access to the facility at noon. Takedown can occur after the workshop or the following 
morning. The quarterly meeting starts at 6:30 pm. The OU4 Solar Evaporation Pond workshop 
commences at 7:OO pm. 

It was agreed that there will be a facilitator at the meeting. Frazer Lockhart will recommend 
a facilitator. It was also agreed that someone would walk around with a microphone allowing 
people to ask questions. 

The proposed dates for the tours of the Solar Evaporation Ponds are 

March 25, 1995 (Saturday) 
March 15, 1995 (Wednesday) 
March 22, 1995 (Wednesday) 

2) Repackaging and Re-stacking wastes in the 750 Storage Pads 

Frazer Lockhart and Steve Howard discussed the issue of repackaging and restacking wastes on 
the 750 Pad. Harlen Ainscough agreed to discuss the issue with his management at the CDPHE. 

3) Alternative for the Removal of Building 964 

Scott Surovchak stated that Building 964 already has an approved closure plan in the existing 
RCRA Part B permit. Mr. Surovchak indicated that the approved closure plan provides details 
for the building removal. Mr. Surovchak stated that the building shell could be removed prior 
to the formal approval and start of construction for the IM/IRA. This would remove an 
interference from the site and make the IM/IRA construction contractors job slightly easier. The 
concrete foundation and any contaminated soils will remain and be consolidated beneath the 
engineered cover. Therefore, Phil Nixon recommended writing a paragraph in Section IV.6 of 
the Decision Document stating that the building shell will be removed early but the foundation 
will be addressed by the IM/IRA project. Certification of the closure will be made through the 
IM/IRA-project when the foundation and soils are addressed. Harlen Ainscough acknowledged 
that this idea had merit, but requested that the DOE provide the CDPHE with a written rationale 
for the new strategy. Scott Surovchak will provide the rationale. 

Scott Surovchak indicated that expediting the building removal would also require expediting the 
search for a new storage location for the wastes within Building 964. Steve Howard stated that 
a formal request will be needed soon if the wastes need to go to the new Centralized Storage 
Facility. 
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4) Temporary Unit (TU) 

There was a CDPHE concern that it was not appropriate to designate a TU in an area already 
covered by an interim status storage permit. The DOE considers that it is appropriate since the 
requirements for an interim status storage permit are more stringent than for a TU. Harlen 
Ainscough stated that Gary Baughman considered that it would be appropriate to designate a TU 
in an interim status storage area. Therefore, the IM/IRA-EA Decision Document will be written 
with a request for a TU on the 904 and the 750 Pads for pondcrete and sludge processing. 

5) Next Meeting 

The next meeting will be on January 26, 1995 at 1:00 pm in the Parsons ES conference room 
to discuss the results and lessons learned from the OU4 SE? workshop. 

Philip A. Nixon 


